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LACONIA PROJECT UPDATES – November, 2019  
 
LACONIA ROAD PROJECTS PROPOSED FOR 2019 
Current: 
Overview:   
Union Ave project from Elm to Stark - Work on a new drainage outlet will begin in December 
2019.  The work will be off the road and will have minimal impact to traffic.  Work on Union 
Avenue from Walnut to Stark Street is scheduled to resume in 2020 once NH DOT has 
completed its work at the Endicott Street railroad bridge and the detour to Union Avenue is 
lifted. This will be sometime in mid-May 2020. 
 
Court Street from Keasor to Main Street will be complete this year except for the final surface 
which will be placed in 2020. The Court Street bridge replacement project is scheduled for 
2020.   
 
Project Status: 
Traffic signal changes were implemented at the Union/Elm/Clinton intersection.  New signal 
phasing allows vehicle movement on Clinton Street and Elm Street at the same time. Traffic 
signal pre-emption for emergency vehicles and the railroad, as well as new countdown 
pedestrian signals, have been completed in the intersection.   
 
Busby has completed the first course of pavement on Court Street Phase 2. They are 
completing curbing, sidewalks, crosswalk ramps, traffic signal upgrades for accessibility and 
restoration.  Project completion is expected by the end of November.  Court Street phase 2 will 
be striped without the turn lane for the winter.  After the surface pavement is placed on the road 
in the spring the road will be striped with the turn lane. The traffic signal upgrade to implement 
the flashing yellow turn arrows will be completed in December. 
 
Liberty Utilities has completed their work to relay its gas main under the Durkee Brook Bridge.  
They are completing installation of two new gas services this month.  Final pavement restoration 
is scheduled for spring 2020. 
 
Previous:   
Overview: 
Union Ave project from Elm to Stark will be finished from Elm Street to Walnut Street this 
year. The section from Walnut to Stark will be finished in 2020.     
 
Court Street from Keasor to Main Street will be complete this year except for the final surface 
which will be placed in 2020. The Court Street bridge replacement project is scheduled for 2020.  
Due to the age of the bridge, NHDOT and the consultant are working with NH Division of 
Historical Resources to obtain their release to be able to bid and award the project.  Current 
plans are to bid the project this year with a construction date after Labor Day in 2020. 
 
Project Status: 
Busby has completed underground utility work on Court Street Phase 2.  The 
Union/Main/Court intersection has been paved and the remainder of the paving is scheduled for 
November 1.  Busby will be working on raising structures, curbing, sidewalks, crosswalk ramps, 
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traffic signal upgrades and restoration for the next month.  Project completion is expected by the 
end of November. 
 
Liberty Utilities is completing their work to relay its gas main under the Durkee Brook Bridge.  
All work associated with the new gas main is scheduled to be complete by October 31. 
 
Busby Construction Co. has completed all utility work on the Union Avenue (Elm St. to Stark 
St.) project up to Walnut Street.  Binder paving was completed this month.  Curbing, guardrail, 
sidewalks, traffic signal upgrades and crosswalk ramps will be complete by the end of October.  
Final paving of the Elm/Clinton intersection is scheduled for the last week of October.  Work 
north of Walnut Street to Stark Street will resume in 2020. 
 
Final paving was completed on Messer Street and Leewood and Bell Hill Drive this month.  
Linny Lane paving may be delayed to 2020 depending on weather. 
 
The sidewalk bump out and crosswalk on Beacon Street West is scheduled to be completed in 
the next 4-6 weeks.  The Grant Street sidewalk, from Garfield to Lincoln, is scheduled to be 
completed in the next 4-6 weeks. 
 
ADA IMPROVEMENTS AT FOUR INTERSECTIONS  
Current:  Due to weather constraints, the work in the Main and Church Street intersection has 
been delayed to 2020. 
 
Previous:  Public Works and Busby Construction will begin improvements in the Main and 
Church Street intersection in late October, early November. 
 
LACONIA DOWNTOWN TIF DISTRICT 
Current:  No update. 
 
Previous:  No update. 
 
WEIRS TIF DISTRICT 
Current:  No update. 

Previous:  No update. 

WINNIPESAUKEE RIVER BASIN PROJECT 
Current:  Due to scheduling conflicts the consultant will be briefing the Advisory Board in 
December.  The consultant’s recommendation is to develop a hybrid solution for metering the 
flow from the four communities as it is not cost effective to meter these communities to develop 
a flow-based model for them.  The Board will be working with the WRBP staff and the 
consultants to develop a hybrid model that will use the number of serviced properties to develop 
a reasonable estimate for flow from the communities.  Since these communities are only 8% of 
the total flow going to the plant, it should not have a major impact on the cost distribution among 
the member communities.   

Previous:  The consultants working on a recommendation on improving flow metering in the four 
communities will have the updated report to the Board’s work group on Oct. 25th and plans to 
brief the Advisory Board on Nov. 21st. The workgroup is coordinating schedules to meet with the 
various points of contact in the State agencies to begin discussing the procedures for 
performing the due diligence phase of the effort to create a Municipal Wastewater Authority. 
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WEIRS BEACH RESTORATION 
Current:  No update. 
 
Previous:  No update. 
 
LACONIA MASTER PLAN UPDATE 
Current:  No update. The Committee has not met. 

Previous:  The Master Plan Steering Committee met on Sept. 24 to discuss the next steps in 
continuing to implement the recommendations of the 2018 Master Plan. The panel talked about 
considering a smaller minimum lot size requirement in the RS zone, to consider expanding the 
areas covered by Performance Zoning and to redefine the requirements and setbacks in the 
RR2 zone. 

BARTLETT BEACH AND BOND BEACH EROSION/DRAINAGE PROJECTS 
Current:  A portion of the Bond Beach project has been completed.  The contractor was able to 
get the parking lot drainage done as well as the line across the access road and some of the 
Coir Logs nearer the beach area.  The rest of the project will be finished in the spring.   

The engineering company has submitted a change in the design to the NHDES for approval.  
This would be a change for the wetland permit.   

The Bartlett Beach project will hopefully happen this spring.  The wetland permit is about to be 
submitted and once that process is complete we can go out to bid for the project. 

Previous:  The City is still waiting for a wetlands permit from NHDES that needs to be submitted 
by Loureiro Engineering.  Construction cannot start until Spring of 2020. 

The original plan for Bond Beach was to have the work begin in mid-September.  However, the 
design needed altering to allow for ADA compliance.  Parks and Recreation just received the 
revised design from the engineering firm. The firm will send in the revision to NHDES for the 
permit. This is usually a quick process according to the firm.  The contracted company doing the 
project is planning to install the drainage at the top of the parking lot starting the week of 
October 28th.  They will finish the job in the Spring after the ground thaws.  This will give us 
enough time to get the permits needed from NHDES. 

Our Department installed the majority of a new water line to the bath house this Fall and we are 
waiting for the drainage to be completed before finishing our installation.  The water line will be 
placed above the drainage as it is a seasonal line and is winterized. 
 
NATIVE AMERICAN SCULPTURE 
Current:  According to the Winnipesaukee Muskrats, the statue will be up and they plan to unveil 
it on July 3rd.  They are still looking for donations as the cost is more than double the original 
quote. 
 
Previous:  No update. 
 
WELCOME TO LACONIA SIGNAGE 
Current:  The first “Welcome to Laconia” sign has now been installed. The other signs are in the 
process of being installed. 
 
Previous:  No update. 
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PERLEY POND PROJECT 
Current:  The New Hampshire Department of Environmental Services (NHDES) Wetlands 
Bureau Permit Application for the initial project has been submitted. 

Previous:  The Perley oak was pruned on September 23rd by Donovan Tree Services.  They did 
a great job and the tree looks much healthier.  We have a date of May 5, 2020 for Donovan to 
inject the tree with insect repellant for even better health.   

A topography study was done of the area and given to RFS Engineering. 
 

The Laconia Parks and Recreation maintenance crew cut back the tall grass around the pond 
as close as they could on October 11th.  The area will be maintained in this way in all future 
mowings. 
 
 
 


